
CLASSIFICATION:

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

663.935 304.117 371.008 281.407 138.912 168.373 116.364
55.282 69.717 154.467 115.568 65.992 50.957 23.349

168.387 106.871 170.499 113.839 72.920 117.416 93.015
430.672 36.312 46.042 52.000 0.000 0.000 0.000

9.594 91.217 0.000 0.000 0.000 0.000 0.000

UNCLASSIFIED

EXHIBIT R-2, RDT&E BUDGET ITEM JUSTIFICATION DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS)

COST (In Millions)

Total PE Cost
3096 / Littoral Combat Ship
3129 / LCS Mission Package Development
4018 / Littoral Combat Ship Construction
9999 / CONGRESSIONAL ADDS

A. MISSION DESCRIPTION:
This Program Element (PE) provides funds for detailed design, development, construction, integration and testing of the Littoral Combat Ship (LCS). LCS will be a fast, agile, 
and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions. It will use 
open-systems-architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battlespace and project offensive power 
into the littoral. LCS will operate with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including littoral anti-submarine 
warfare (ASW), anti-surface warfare (SUW) and mine countermeasures (MIW). LCS will also possess inherent capabilities, regardless of mission package installed, including 
intelligence, surveillance, reconnaissance (ISR), homeland defense, Maritime Interdiction/Interception Operations (MIO), anti-terrorism/force protection (AT/FP), air 
self-defense, joint littoral mobility, and Special Operating Forces (SOF) and logistic support for movement of personnel and supplies. This relatively small, high-speed 
surface combatant will compliment the U.S. Navy's AEGIS Fleet, DDG 1000, and CG(X) by operating in environments where it is less desirable to employ larger, multi-mission 
ships. It will have the capability to deploy independently to overseas littoral regions, remain on station for extended periods of time either with a battle group or through 
a forward-basing arrangement and will be capable of underway replenishment. It will operate with Carrier Strike Groups, Surface Action Groups, in groups of other similar 
ships, or independently for diplomatic and presence missions. Additionally, it will have the capability to operate cooperatively with the U.S. Coast Guard and Allies.
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CLASSIFICATION:

FY 2007 FY 2008 FY 2009
329.383 217.502 171.146
663.935 304.117 371.008
334.552 86.615 199.862

-1.200 91.800
-1.989
-3.196 200.639

-0.386 -0.777
-8.334

344.472
334.552 86.615 199.862

UNCLASSIFIED

EXHIBIT R-2, RDT&E BUDGET ITEM JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS)
B. PROGRAM CHANGE SUMMARY:
Funding:  
  Previous President's Budget (FY08 Pres Controls)  
  Current President's Budget (FY09 Pres Controls)  
Total Adjustments  
(U) Summary of Adjustments  
  Congressional Program Adjustments  
  Congressional Undistributed Adjustments  
  Program Adjustments  
  Undistributed General Adjustments  
  SBIR  
  Reprogrammings  
Total  
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

55.282 69.717 154.467 115.568 65.992 50.957 23.349
0 0 0 0 0 0 0

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION DATE
    February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
 RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship

COST (In Millions)

Project Cost
RDT&E Articles Qty
A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Littoral Combat Ship (LCS) will be a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint 
force access into contested littoral regions. The threats challenging our naval forces in the littorals include mines, attacks by small surface craft, and quiet diesel 
submarines armed with a variety of anti-ship weapons. Such threats have great potential to be effectively employed by many less capable countries and non-state actors to 
prevent access, and use, of littoral areas by U.S. forces.

The LCS will use open-systems-architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battlespace and project 
offensive power into the littoral. LCS will operate with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including 
littoral anti-submarine warfare (ASW), anti-surface warfare (SUW) and mine countermeasures (MIW). LCS will also possess inherent capabilities, regardless of mission package 
installed, including intelligence, surveillance, reconnaissance (ISR), homeland defense, Maritime Interdiction/Interception Operations (MIO), anti-terrorism/force protection 
(AT/FP), air self-defense, joint littoral mobility, and Special Operating Forces (SOF) and logistic support for movement of personnel and supplies. 

This relatively small, high-speed surface combatant will compliment the U.S. Navy's AEGIS Fleet, DDG 1000, and CG(X) by operating in environments where it is less desirable 
to employ larger, multi-mission ships. It will have the capability to deploy independently to overseas littoral regions, remain on station for extended periods of time either 
with a battle group or through a forward-basing arrangement and will be capable of underway replenishment. It will operate with Carrier Strike Groups, Surface Action Groups, 
in groups of other similar ships, or independently for diplomatic and presence missions. Additionally, it will have the capability to operate cooperatively with the U.S. 
Coast Guard and Allies. 

The RDT&E portion of the LCS Program is comprised of design and development efforts required to deliver the Flight 0 Class Ships, including modular MIW, ASW, and SUW mission 
packages, construction of the first two Flight 0 Class Ships that will deliver in 2008, and  the incorporation of lessons learned from the design, construction, and testing 
of the first two ships. Also includes introduction of improved waterjets on both designs and a waterjet tunnel extension on the LM LCS design which will comprise the Flight 
0+ baseline.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and is scheduled for a Milestone A update in FY08.

The LCS design and development phase includes platform design and development, experimentation and ship system design and integration, hull platform testing, initiation of a 
Navy Design Package, total ship system engineering and integration, and planning and conduct of system testing, including procurement of ordnance, Early Operational 
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
    February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
 RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship
Assessments (EOA), and Developmental Test and Operational Assessment (DT/OA). Developmental Test and Evaluation (DT&E) will concentrate on verifying integration and 
interoperability of employed technologies and systems in the LCS Seaframe designs and modular mission packages to achieve the mission capabilities and performance 
requirements as defined in the LCS Program's Capabilities Development Document (CDD). DT&E functions will include the evaluation of Critical Technical Parameters (CTP), 
Measures of Effectiveness (MOE), Measures of Suitability (MOS), and Key Performance Parameters (KPP) for the core Seaframe and the focused missions.
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship
B. ACCOMPLISHMENTS/PLANNED PROGRAM:

FY 2007 FY 2008 FY 2009
LCS Class Design Services 4.800 0.000 32.000
RDT&E Articles Quantity 0 0 0
Provides for a Class Design Services contracts to both industry design teams for continued design refinement of the Flight 0 and 0+ baseline configurations and design 
development of future LCS Class Ships. The Navy will use the industry designs to develop a Navy Design Package, a technical data and build specifications package that may be 
used to support future ship acquisitions.

FY 2007/2008: Develop, review approve and implement various Engineering Change Proposals determined necessary to the Flight 0+ design Seaframe resulting from production 
design drawing refinement and improvements to systems and components of each design Seaframe.  Develop, review, approve and implement various Engineering Change Proposals 
resulting from system and design improvements. Examples include but are not limited to Engine Room Airborne Noise Abatement, Multiple Fire Alarm System stations, 
Anti-Terrorism Force Protection improvements, Producability and Modeling and Simulation Improvements etc. These changes will then be incorporated in the drawing packages used 
by the shipbuilders as the baseline for production.

FY 2009: Translate the Flight 0+ baseline design drawings and associated documentation along with information obtained and systems/component changes determined necessary as a 
result of the Post Delivery Test and Trial period into detailed production drawings and documents. These drawings will also incorporate production, assembly and fabrication 
lessons learned from the previous seaframes as well as operator feedback from the Seaframe and Mission Package Crews obtained during the Testing and Trials Period. The result 
of this effort are detailed LCS Flight 0+ design and fabrication drawing packages which may be incorporated as Government Furnished Information into a Request For Proposal 
solicitation for the future Seaframes.

FY 2007 FY 2008 FY 2009
LCS Program 12.800 13.400 17.400
RDT&E Articles Quantity 0 0 0
Provides for overall LCS Program operations including technical, production, and logistics oversight, and acquisition, contract, Earned Value (EV), risk, S&T and financial 
management.

FY 2007: Completed LCS Program restructure in accordance with CNO and SECNAV direction. Continued Milestone B preparation and initiated acquisition strategy development.  
Supported Joint Requirements Oversight Council (JROC) reviews and conducted Integrated Product Teams (IPT) as part of Milestone B decision process.  Continued contract 
administration of LCS 1 and LCS 2 construction contracts. Initiated development of required documentation for proposal solicitation and evaluation for FY08 Flight 0+ Class 
Ships. Continued oversight and analyses of contractor Earned Value (EV). Supported Naval Audit Service reviews of LCS 1 and LCS 2 construction contractors. Initiated 
implementation of corrective actions. 
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship
FY 2008: Continue support of Joint Requirements Oversight Council (JROC) reviews and conduct Integrated Product Team (IPT) and Overarching Integrated Product Team (OIPT) 
events in support of Milestone brief to the Defense Acquisition Executive (DAE).  Revise acquisition strategy.  Continue contract administration of LCS 1 and LCS 2 
construction contracts. Continue oversight and analyses of contractor Earned Value (EV). Complete Naval Audit Service reviews of LCS 1 and LCS 2 construction contractors, and 
continue implementation and monitoring of corrective actions.  Complete development of required documentation for proposal solicitation and evaluation for FY08 Flight 0+ 
Class ships.  Conduct source selection and award one FY08 Flight 0+ Seaframe. 

FY 2009: Continue contract administration of LCS construction contracts, and initiate development of documentation required for contract completion of LCS 1 and LCS 2 
construction.  Continue oversight and analyses of contractor Earned Value (EV).  Award two FY09 Seaframes.  Conduct planning activities and source selection for FY10 contract 
award.

FY 2007 FY 2008 FY 2009
LCS System-of-Systems Development, Engineering & Experimentation 17.400 25.678 40.441
RDT&E Articles Quantity 0 0 0
Provides for LCS Program Navy systems engineering in support of Flight 0 design, development, certification, production, including ship system design and integration, combat 
and C4I design, integration, and test, aviation (manned and unmanned) integration, modular MIW, ASW, and SUW mission package integration, logistics product development and 
systems engineering activities required to perform risk analyses of new design and production technology concepts. 

FY 2007: Continued review of industry engineering, integration, production, and logistics activities that comprise the design and build of the LCS flight 0 Ships. Oversaw the 
development of Rev C of the Build Specifications for the LM and GD LCS. Developed and boarded 109 changes (ECPs) to this baseline, including completed negotiation of LM 
Mission System and Ship Integration Team (MSSIT) ECP implementing Initial Capabilities Document (ICD) 1.2 for LCS1 and follow ships and GD waterjet improvement ECP for LCS 5
and follow (LCS-5AF) and processed dozens of industry-developed Requests for Deviations (RFDs) / Justification for Technical Deviations (JTDs). Conducted Design Review and 
Production Readiness Review for LCS-3 and LCS-4. Adjudicated/developed technical solutions for numerous issues including GD cable and insulation, LM machinery layout and 
shaft alignment. Conducted crew workload analyses to verify ship manning levels. Conducted Total Ship Crew Modeling. Developed Manpower Estimate Reports, Navy Training 
Systems Plans, and Independent Logistics Assessments. Oversaw precommissioning (PRECOM) crew training. Developed LCS Class maintenance concept and plan.  Initiated 
development of ship familiarization handbooks.  Developed plans for Interface Control Document (ICD) definition decoupling LCS Seaframe from Combat and C4I Systems. Completed 
LCS C4I Information Support Plan (ISP). Funded Joint Unmanned Systems Common Control (JUSC2) Advanced Concept Technology Demonstration (ACTD).
 
FY 2008: Continue review of industry engineering, integration, production, and logistics activities that comprise the design and build of the LCS Flight 0 Class Ships. Manage 
development and approval of technical baselines (Build Specification) and Engineering Change Proposals (ECP). Conduct adjudication of Requests for Deviation/Justification for 
Technical Deviations. Conduct Independent Verification and Validation (IV&V) for Mission System Ship Integration ICD 1.2 implementation on LCS 1 and LCS 2.  Complete 
development of Tactical Common Data Link (TCDL) solution for LCS integration with VTUAV.  Complete development of LCS Capabilities and Limitations Document. Fund completion 
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship
of JUSC2 ACTD. Conduct GD aluminum structure "grillage" and associated testing. Conduct LM Seaframe structure model testing, and LM Offboard Vehicle Launch, Recovery and 
Handling risk reduction testing to raise Technology Readiness Levels. Develop training equipment to support Train to Qualify. Support completion of pre-delivery 
certifications for LCS 1 and LCS 2. Conduct systems engineering special studies and analyses in response to design, production, and logistics issues.  Conduct quality control 
and assurance efforts. Initiate preparations for LCS 1 and LCS 2 pre-deployment tests and trials.  Update Flight 0 baseline to support FY08 and FY09 awards (Flight 0+).  
Flight 0+ includes ECPs that reflect lessons learned, Naval Vessel Rules (NVR), and life-cycle enhancements for waterjets on both designs.

FY 2009: Continue review of industry engineering, integration, production, and logistics activities that comprise the design and build of the LCS Flight 0+ Class ships.  
Manage development and approval of Flight 0+ technical baselines (Build Specifications) and ECPs. Manage final integration of ASW, SUW, and MIW Mission Packages for LCS 1 and 
LCS 2 and IV&V. Support completion of post-delivery certifications for LCS 1 and 2. Develop facilities support plans for CONUS locations. Support LCS 1 and 2 post-deployment 
test and trials. Conduct system engineering special studies and analyses in response to emergent design/production issues highlighted in testing. Implement TCDL integration 
solution for LCS 1 and 2. Initiate efforts on SH-60B Datalink

FY 2007 FY 2008 FY 2009
LCS Total System Training Architecture 0.000 7.462 6.103
RDT&E Articles Quantity 0 0 0
Provides for an LCS with a shipboard and shorebased embedded training capability to satisfy individual, unit, team and force training both in port and at sea, and provides 
capability to leverage DDG 1000 Total Ship Training System efforts, as well as support LCS Train to Qualify requirements.

FY 2008: Complete LCS 2 (General Dynamics Design) Trainer.

FY 2009: Complete upgrade to LCS 1 (Lockheed Martin design) trainer.

FY 2007 FY 2008 FY 2009
LCS Test & Evaluation 20.282 23.177 58.523
RDT&E Articles Quantity 0 0 0
Execute formal LCS Test and Evaluation (T&E) program, Developmental Testing and Operational Testing (DT/OT) including Live Fire Test and Evaluation (LFT&E) and procurement of 
T&E Ordnance. Developmental Test and Evaluation (DT&E) will concentrate on verifying integration and interoperability of employed technologies and systems in the LCS Seaframe 
designs and modular mission packages to achieve the mission capabilities and performance requirements as defined in the LCS Program's Capabilities Development Document (CDD). 
DT&E functions will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), and Key Performance 
Parameters (KPP) for the core Seaframe and the focused missions. Operational Testing for the LCS will be conducted in three phases; three phases of IOT&E on each Seaframe 
design to support the development of the initial seaframe deliveries and a specific mission package, and FOT&E, as required, when new capabilities are developed or refined. 

FY 2007: Completed development of an updated LCS T&E strategy in response to LCS program restructure. Initiated draft of updated Test and Evaluation Master Plan (TEMP) in 
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Cost  
78.741 0.000 131.241 234.673 242.184 252.298 227.441 CONT CONT
93.000 337.106 920.000 1,379.503 1,379.555 1,839.850 2,760.162 CONT CONT

2.786 24.522 47.353 45.261 10.701 CONT CONT
37.419 37.432 55.337 73.347 75.560 96.345 102.799 CONT CONT
3.349 28.499 34.791 47.246 30.028 30.389 30.283 CONT CONT

8.400 11.959 0.472 0.484 0.519 0.544 CONT CONT

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship
accordance with updated T&E strategy. Developed detailed Post Delivery Test and Trials (PDTT) plans for LCS 1 and LCS 2 including Mission Packages. Initiated detailed LFT&E 
shock and survivability modeling efforts. Continued review and assessment of industry test activities.

FY 2008: Complete the development of a Flight 0 TEMP based on the currently approved CDD and update, as required, to support the Flight 0+ CDD expected to enter the review 
cycle early 2008.  Complete development of detailed plans for assessment of both LCS Seaframe designs equipped with each focused mission capabilities.  Objectives of these 
events will include assessment of all Seaframe Key Performance Parameters and Additional Attributes and will be done in conjunction with the Post Delivery Test and Trials 
(PDT&T) periods of LCS 1 and 2.  The planning will include developing detailed scenarios for evaluation of each focused mission capability (MCM, ASW, and SUW) and core 
Seaframe capability including Air Defense, Surface Warfare (SUW) Self Defense, Aviation capability, Seakeeping/Safe Operating Envelope/Directional Stability trials, and 
support the conduct of events necessary for the completion of crew certification. Key products to be developed include a TEMP, and Detailed Test Plans and Data Acquisition 
and Management Plans (DAMP). Continue LFT&E modeling and simulation (M&S), and Surrogate Testing and Component & System Shock Tests. Continue review and assessment of 
industry test activities. Initiate procurement of T&E Ordnance to support LCS 1 and LCS 2 tests and trials.  

FY 2009: Continue LCS LFT&E Modeling and Simulation and validation testing.  Initiate LCS 1 and LCS 2 Developmental Testing.  DT&E will include the evaluation of Critical 
Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), Key Performance Parameters (KPP), and Additional Attributes for the core Seaframe 
and the focused mission capabilities. Conduct the following specific tests for LCS 1 and 2:
Aviation Certification Testing (including assessment of TRIGON system on LCS 1, and Dynamic Interface testing of both Seaframes with MH-60 and RQ-8B).
Engineering Operational Sequencing System/Combat System Operational Sequencing System (EOSS/CSOSS) validation
Class Tactics Publication validation
Combat Systems operations test - support to Combat System certification
Underway Replenishment Qualification Trials
Structural Test Firings (57mm, Super Rapid blooming Off-board Chaff (SRBOC))

C. OTHER PROGRAM FUNDING SUMMARY:
Line Item No. and Name
   BLI 1600 (OPN)
  BLI 2127 (SCN)
   BLI 4221 (WPN)
   BLI 0443 (APN)
   BLI 1B5B/15BR0 (O&MN)
   BLI 1B4B/14B50 (O&MN)
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship

D. ACQUISITION STRATEGY:
The LCS Program takes an evolutionary approach to acquisition that emphasizes completion of two initial Seaframe designs, the LCS Flight 0 Class ships, by two industry teams. 
The incorporation of lessons learned from the design, construction, and testing of two ships, as well as introduction of improved waterjets on both designs and a waterjet 
tunnel extension on the LM LCS design will comprise the Flight 0+ baseline to be awarded in FY08 and FY09. The LCS Program Acquisition Strategy, uses a limited competition 
approach for existing industry teams to compete for the construction of Flight 0+ Class Ships in FY08 through FY09.
The LCS Program will concurrently initiate Class Design Services contracts to both industry design teams for development of a Navy Design Package. 

The LCS Program achieved Milestone A and Program Initiation in May 2004, and is scheduled for a Milestone A update in FY08.

E. MAJOR PERFORMERS:
Major Contractors:
General Dynamics - Bath Iron Works, Bath, ME
Austal USA, Mobile, AL
Lockheed Maritime Systems and Sensors, Moorestown, NJ
Marinette Marine Corporation, Marinette, WI

Government Field Activities:
NSWC Dahlgren, Dahlgren, VA
NSWC Carderock, Philadelphia, PA
Space and Naval Warfare Command (SPAWAR), Charleston, SC
NSWC/ Port Hueneme, Port Hueneme, CA

Universities:
Johns Hopkins University Applied Physics Lab, Laurel, MD
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Contract Performing Total PY FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost to Total Target
Cost Categories Method Activity & Cost Cost Award Cost Award Cost Award Complete Cost Value of

& Type Location ($000) ($000) Date ($000) Date ($000) Date ($000) ($000) Contract
Preliminary Design (Flight 0) Compet LM, BIW, Raytheon 32.173 0.000 0.000 0.000 0.000 32.173 0.000
Final Design (Flight 0) Compet LM, BIW 175.263 0.000 NOV-06 0.000 0.000 0.000 175.263 0.000
Class Design Services Compet TBD 0.000 4.800 0.000 32.000 0.000 36.800 0.000
LCS 1 & 2 Shore Trainers Cost Plus LM, BIW 0.000 0.300 7.460 6.103 0.000 13.863 0.000
SH-60B Datalink Compet LM, BIW 0.000 0.000 0.000 2.435 0.000 2.435 0.000
Flight 0 C4I SPD PEO C4I 0.000 1.982 3.000 4.000 0.000 8.982 0.000
Life Cycle Support Plan Compet DCMA/LM 0.000 1.000 MAR-07 0.000 0.000 0.000 1.000 0.000
Combat System C4I Spiral Development Various Various 0.000 0.000 0.000 12.000 0.000 12.000 0.000

207.436 8.082 10.460 56.538 0.000 282.516 0.000

Government Engineering Support WX NSWC/CD, Bethesda, MD 16.503 0.000 0.000 0.000 0.000 16.503 0.000
Government Engineering Support WX NSWC/DD, Dahlgren, VA 19.756 1.351 NOV-06 3.500 5.000 0.000 29.607 0.000
Government Engineering Support WX NSWC/PC, Panama City, FL 19.815 1.788 NOV-06 0.500 0.500 0.000 22.603 0.000
Government Engineering Support WX NUWC, Newport, RI 7.609 0.150 MAR-07 0.150 0.190 0.000 8.099 0.000
Government Engineering Support WX NAWC AD, Pax River 7.950 0.195 JAN-07 1.630 1.700 0.000 11.475 0.000
Government Engineering Support WX NSWC/CR, Crane, IN 15.300 0.075 NOV-06 0.500 0.250 0.000 16.125 0.000
Government Engineering Support WX NSWC/SSES, Philadelphia, PA 15.570 2.800 NOV-06 8.000 7.850 0.000 34.220 0.000
Government Engineering Support Various Government Activities 7.260 6.000 VAR 4.100 4.516 0.000 21.876 0.000
Contractor Engineering Support Seaport Alion, Arlington, VA 19.351 0.000 0.000 0.000 0.000 19.351 0.000
Contractor Engineering Support Seaport Various 13.664 1.259 VAR 1.800 1.500 0.000 18.223 0.000
Labor (Research Personnel) CPFF APL/JHU, Laurel, MD 3.030 0.500 SEP-07 0.500 0.500 0.000 4.530 0.000
Government Engineering Support RX NAVAIR 0.000 0.000 2.000 0.000 0.000 2.000 0.000

145.808 14.118 22.680 22.006 0.000 204.612 0.000

Test & Evaluation Seaport Alion, Arlington, VA 0.900 1.304 OCT-06 2.300 OCT-07 1.200 OCT-08 CONT CONT 0.000
Test & Evaluation WX NSWC/CD, Bethesda, MD 0.500 0.150 OCT-06 0.000 0.000 CONT CONT 0.000
Test & Evaluation WX NSWC/PHD, Port Hueneme, CA 5.467 2.400 OCT-06 2.250 OCT-07 6.000 OCT-08 CONT CONT 0.000

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-3, RDT&E PROJECT COST ANALYSIS DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship

    Subtotal Product Development

Remarks:

    Subtotal Support

Remarks:
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Contract Performing Total PY FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost to Total Target
Cost Categories Method Activity & Cost Cost Award Cost Award Cost Award Complete Cost Value of

& Type Location ($000) ($000) Date ($000) Date ($000) Date ($000) ($000) Contract
Test & Evaluation WX NSWC/SSES, Philadelphia, PA 0.000 6.200 OCT-06 3.800 OCT-07 6.900 OCT-08 CONT CONT 0.000
Test & Evaluation WX NSWC/PC, Panama City, FL 0.000 0.730 OCT-06 0.500 OCT-07 1.900 OCT-08 CONT CONT 0.000
Test & Evaluation WX COMOPTEVFOR 1.483 0.366 OCT-06 0.900 OCT-07 1.500 OCT-08 CONT CONT 0.000
Test & Evaluation WX NSWC/COR, Corona, CA 0.700 0.350 OCT-06 0.750 OCT-07 0.800 OCT-08 CONT CONT 0.000
Test & Evaluation WX Various 0.000 6.782 OCT-06 6.100 OCT-07 15.900 OCT-08 CONT CONT 0.000
T&E Ordnance WX IWS 3 0.000 0.000 5.577 OCT-07 3.323 OCT-08 CONT CONT 0.000
T&E Comp LM/GD 0.000 0.000 0.000 20.000 CONT CONT 0.000
T&E WX SPAWAR, SC 0.075 2.000 OCT-06 1.000 1.000 CONT CONT 0.000

9.125 20.282 23.177 58.523 CONT CONT 0.000

Government Travel NAVSEA 0.483 0.200 OCT-06 0.250 OCT-07 0.300 OCT-08 CONT CONT 0.000
CODB PEO Ships 0.000 1.400 OCT-06 1.450 OCT-07 1.650 OCT-08 CONT CONT 0.000
Program Management Support Alion, Arlington, VA 0.000 7.802 OCT-06 7.800 OCT-07 9.070 OCT-08 CONT CONT 0.000
Program Management Support Various 0.000 0.570 OCT-06 0.660 OCT-07 2.680 OCT-08 CONT CONT 0.000
Program Management Support NSWC/SSES, Philadelphia, PA 0.000 0.458 OCT-06 0.750 OCT-07 0.750 OCT-08 CONT CONT 0.000
Program Management Support JJMA, Arlington, VA 0.000 0.540 OCT-06 0.450 OCT-07 0.550 OCT-08 CONT CONT 0.000
Budget Reductions DOD 0.000 1.830 OCT-06 2.040 OCT-07 2.400 OCT-08 CONT CONT 0.000

0.483 12.800 13.400 17.400 CONT CONT 0.000

362.852 55.282 69.717 154.467 CONT CONT 0.000

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-3, RDT&E PROJECT COST ANALYSIS DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship

    Subtotal T&E

Remarks:

    Subtotal Management

Remarks:

    Total Cost

R-1 Line Item No  49 CLASSIFICATION: EXHIBIT R-3
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-4, SCHEDULE PROFILE DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship

R-1 Line Item No  49 CLASSIFICATION: EXHIBIT R-4
PAGE 12 of 34 UNCLASSIFIED SCHEDULE PROFILE

FOR OFFICIAL USE ONLY – BUSINESS SENSITIVE – CONTAINS COMPANY PROPRIETARY INFORMATION 1

Notional Acquisition ScheduleNotional Acquisition ScheduleNotional Acquisition Schedule

Current as of 20 Dec 07

LCS 1 Delivery

LCS 2 Delivery

1 2 4 3Fiscal Year Quantities
FY07 FY08 FY09 FY10 FY11 FY12 FY13

DAE RVR
NOV

ASR 
OIPT

MS A
Prime

DAB
Review

MP Delivery A AM

Seaframe
Delivery

FY08 Award Deliver

FY09 Award

Deliver

FY08 / 09   
Ship Acquisition

Proposal Dev & Eval

RFP

S

DEA ASR 
Review

PDA

PDA

MS B

Notional Testing 
Schedule

DT/DT Assist MCM
Eng Test ASW/SUW

PSA

PSA

MCM IOT&E

ASW IOT&E

SUW IOT&E

Fleet Ready

Fleet Ready

M

DT/DT Assist
ASW/SUW

S



CLASSIFICATION:

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

1Q-4Q
2Q

1Q-4Q 1Q-4Q 1Q
4Q 1Q-4Q 1Q
4Q 1Q-4Q 1Q 1Q-4Q

1Q-4Q 1Q-4Q
1Q-4Q 1Q-4Q 1Q-4Q
1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

UNCLASSIFIED

EXHIBIT R-4a, SCHEDULE DETAIL DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3096/Littoral Combat Ship

Schedule Profile

Mission System Development & Platform Exp
Milestone B
Flight 0 Class Design Services
Post Delivery Testing / Operational Testing - Flight 0 Ships
Developmental Testing / Operational Testing - Flight 0 RDTE Ships
Class Design Services
Combat System & Turnkey C4I Dev.
Shock Planning/Test (LFT&E)

R-1 Line Item No  49 CLASSIFICATION: EXHIBIT R-4a
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

168.387 106.871 170.499 113.839 72.920 117.416 93.015
1 0 1 0 0 0 0

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION DATE
    February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
 RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development

COST (In Millions)

Project Cost
RDT&E Articles Qty
A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Program provides focused war fighting capabilities in littoral mine warfare, small boat neutralization and littoral anti-submarine warfare to enable the US Joint Force to 
access and operate in the littoral. Mission module development includes architectures, interfaces and development of mission module. Mission systems development also includes 
the procurement of the first mission packages toused on the Flight 0 Littoral Combat Ships (LCS). 

Mine Warfare Mission Modules will provide the Joint force commander with the capability to conduct organic mine countermeasure (MCM) operations ranging from first response 
mine detection and avoidance, to neutralization and sweeping in littoral conditions that preclude hunting, enabling Joint operations to be conducted ahead of power projection 
forces with reduced need for escorts. This will open transit lanes and operating areas for naval forces. MCM operations will reduce the timeline for access to the contested 
littoral thereby providing options to the joint force commander. 

Littoral Anti-Submarine Warfare Modules will provide ASW capabilities while operating in a contested littoral environment. Leveraging multiple distributed sensors netted 
together, LCS will exploit real time undersea data, using maneuver and deception to enhance detection, classification, identification, targeting and destruction of enemy 
submarines.

Littoral Surface Warfare Mission Modules will provide the capability to detect, track and engage small boat threats, giving the joint force commander the ability to maximize 
striking power, shield high value units, or successfully move through a restricted area. 

Over-the-Horizon Communication Package (formally known as ACP) provides Data Relay Capability to enable LCS to operate off-board sensors (ISR, MIW, SUW, and USW) at 
significantly extended ranges. This project provides funds for the design and development of the prototype and engineering development model (EDM) systems, integration with 
LCS/Vertical Take-Off and Landing Unmanned Aerial Vehicle (VTUAV).

               R-1 Line Item No  49                CLASSIFICATION:                EXHIBIT R-2a
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development
B. ACCOMPLISHMENTS/PLANNED PROGRAM:

FY 2007 FY 2008 FY 2009
Accomplishments/Effort/Subtotal Cost 24.716 10.719 23.118
RDT&E Articles Quantity 0 0 0
MIW MISSION MODULES DEVELOPMENT

FY07: Continuation of mission module testing, integration & certification; Mission module fabrication for Mission Package; Human Systems Integration (HSI); ILS documentation 
development and updates; Mission Package training; Modeling & Simulation; and Remote Mine Hunting System (RMS) installation on LCS.
FY08:Completion of Spiral Alpha for mission module integration.
FY09: Continue finalization of Spiral Alpha mission module integration ($4.000); Support at-sea T&E ($9.000), System Eng ($5.038), T&E ($1.665). MIW Team Trainer Software 
($3.415).

FY 2007 FY 2008 FY 2009
Accomplishments/Effort/Subtotal Cost 41.946 20.700 9.731
RDT&E Articles Quantity 0 0 0
ASW MISSION MODULE PACKAGE

FY07: Continuation of the development, integration, and testing of Unmanned Surface Vehicle (USV) bi-static mission module which includes Ultralite Towed Array Sonar (UTAS) 
and Multi-static Offboard Source (MSOBS) mission systems; Continue the development, integration, and testing of the Remote Towed Array (RTA) & Remote Towed Active Sonar 
(RTAS) mission systems;Continue the integration of the dipping sonar onto the USV; USV w/dipper testing; At sea array tow characteristics test.
FY08: Continuation of the development, integration, testing of MP#1 & MP#2 
FY09: Continuation of the development, integration, testing ASW MP#2.

FY 2007 FY 2008 FY 2009
Accomplishments/Effort/Subtotal Cost 53.306 36.300 67.450
RDT&E Articles Quantity 1 0 1
SUW MISSION MODULES DEVELOPMENT

FY07:Continue development of Build 0.1& 0.2 and testing with Mission Package Development Lab (MPDL); implement final safety approach process; Developed training/maintenance 
manuals; Provided Package prototype HW/SW to support certification efforts; continue Mission Package development and test evaluation ($45.627); Procured two(2)30 MM Guns(2 
Guns per module ($6.000)); Supportive H/W (1.679). 
FY08: Continue the SUW Mission Packages development (H/W & S/W), developmental efforts with the Army on Non-Line of Site-Launcher System (NLOS-LS); Continue developmental 
efforts for structure test on board ship and ship integration efforts ($33.780); Procure T&E Missiles and Supportive H/W ($2.520).

R-1 Line Item No  49 CLASSIFICATION: EXHIBIT R-2a
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development
FY09: Continue developmental efforts with the Army on NLOS-LS ($12.400); Continue H/W Sys Engineering, Fabrication, Environmental & Safety, Integration, ILS, HSI, and PM 
efforts ($25.900); S/W efforts for build 3.0 into NLOS-LS ($6.000); Conduct structural test firing on board ship and other at-sea T&E efforts ($12.000); Procure two (2) 30MM 
Guns MP 2 (2 guns per module ($5.300)); Procure one (1) 30MM Gun MP 2 ($2.650); Procure and Fabricate 1 NLOS Module ($3.200).

FY 2007 FY 2008 FY 2009
Accomplishments/Effort/Subtotal Cost 41.475 31.305 59.883
RDT&E Articles Quantity 0 0 0
COMMON MISSION MODULES DEVELOPMENT

FY07: Installation of the Mission Package Computing Environment (MPCE) build 1 in ship ($1.214); Complete Command and Control (C2) build 1.1 for MIW ($10.213); begin Fire 
Scout integration and Rehosting Fire Scout Tactical Control System (TCS) S/W in LCS ($6.257); Continue Mission Package Integrator efforts (MIW, ASW, SUW, C2) ($8.012); USV 
Commonality efforts, integration and demonstration, common interface control documentation, Initiate development of C2, fund Technology Transition Initiative (TTI) for USV 
development($6.779). 

FY08: Mission Package Computing Environment (MPCE) - Development, integration, & testing to support the H/W for Mission Packages ASW, MIW, and SUW ($2.950); Mission Package 
Integration and Certification, USV Development; integration of common Command and Control, and technical support for system test and evaluation ($28.355). 

FY09: Common Command and Control integration, and technical support for system test and evaluation ($35.048); Continue MPCE development supporting HW for Mission Packages 
($1.850); Continue Fire Scout integration and Rehosting Fire Scout TCS S/W in LCS($5.000); Portable Seaframe Simulator (PSS) development ($8.543); development and integration 
of the Portable Seaframe Launch and Recovery system ($1.800); Weapon Zone Enclosure support ($.900); Continue MVCS H/W & S/W development ($2.742) and T&E ($1.300); Test & 
Evalution support ($2.700).

FY 2007 FY 2008 FY 2009
Accomplishments/Effort/Subtotal Cost 6.944 7.847 10.317
RDT&E Articles Quantity 0 0 0
OVER-THE-HORIZON COMMUNICATION DEVELOPMENT

FY07 & FY08: Accomplishments: Award contracts to support the development of performance specifications for the Over-the-Horizon Communication Package development contract. 
Prepare program specifications, requirements and documentation including contract request for proposal (RFP), statement of work, Contract Data Requirements List (CDRLs) and 
systems requirements documents. Complete and obtain approval of Over-the-Horizon Communication Package acquisition documentation for MS B decision.

FY09: Integrate and procure Mission Module Radio (MMR over-the-horizon comm's).

R-1 Line Item No  49 CLASSIFICATION: EXHIBIT R-2a
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Cost  
78.741 0.000 131.241 234.673 242.184 252.298 227.441 CONT CONT
93.000 337.106 920.000 1,379.503 1,379.555 1,839.850 2,760.162 CONT CONT

2.786 24.522 47.353 45.261 10.701 CONT CONT
37.419 37.432 55.337 73.347 75.560 96.345 102.799 CONT CONT

24.776 25.031 30.010 12.682 12.662 12.643 CONT CONT
8.400 11.959 0.472 0.484 0.519 0.544 CONT CONT

0.000 0.000 1.554 1.768 2.224 2.835 3.849 CONT CONT

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development

C. OTHER PROGRAM FUNDING SUMMARY:
Line Item No. and Name
BLI 1600 (OPN)
BLI 2127 (SCN)
BLI 4221 (WPN)
BLI 0443 (APN)
BLI 1B5B/15BRO (O&MN)
BLI 1B4B/14B50 (O&MN)
BLI 1C1C/11C70 (O&MN)

D. ACQUISITION STRATEGY:
(U) The LCS acquisition strategy encompasses multiple phases: Phases I and II are Concept Refinement and Technology Development, consisting of Preliminary Design, Final 
Design and Detail Design and Construction for Flight 0 ships. A parallel three phase approach is planned for Flight 0+ ships. - Preliminary System Design, - Final System 
Design and - Detail Design and Construction. 

(U) Over-the-Horizon Communication Package - A competitive contract will be awarded to two vendors for the design, development, integration and demonstration of the Advanced 
Communications Package. There will be a down select to one vendor for the production phase.

E. MAJOR PERFORMERS:

R-1 Line Item No  49 CLASSIFICATION: EXHIBIT R-2a
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Contract Performing Total PY FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost to Total Target
Cost Categories Method Activity & Cost Cost Award Cost Award Cost Award Complete Cost Value of

& Type Location ($000) ($000) Date ($000) Date ($000) Date ($000) ($000) Contract
MIW Mission Module Development 0.000 0.000 0.000 0.000 0.000 0.000 0.000

MIW - Sys Eng WX NSWC PC 41.358 19.001 OCT-06 7.743 OCT-07 9.038 OCT-08 6.400 83.540 0.000
Common - DATA MISSION PAYLOAD (Over-the-
Horizon Communication Package) Various Various 0.000 0.000 0.000 10.317 0.000 10.317 0.000

Common - Spiral 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common - Training 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common   - Common Vehicles (RMMVs & USVs) Various Various 8.204 5.476 JAN-07 0.000 0.000 0.000 13.680 0.000
Common - Common Vehicles - OTHCP Design, 
Dev & Integration CPFF TBD 0.000 2.105 JAN-07 7.847 FEB-08 0.000 0.000 9.952 0.000
Common - Common Vehicles - OTHCP 
Acquisition/PM Support CPFF BAH, McLean, VA 1.200 4.255 FEB-07 0.000 0.000 0.000 5.455 0.000
Common - Common Vehicles - OTHCP 
Engineering Support WX Various 0.200 0.584 0.000 0.000 0.000 0.784 0.000

Common - T&E Various Various 0.000 0.000 0.000 3.300 OCT-08 0.000 3.300 0.000

Common -MPCE 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common -MPCE - H/W NSWC PC 0.000 0.000 0.100 OCT-07 0.000 OCT-08 0.000 0.100 0.000

Common - MPCE - Sys Eng H/W NSWC PC 1.300 2.974 OCT-06 1.650 OCT-07 0.000 OCT-08 5.924 0.000

Common - MPCE - Sys Eng S/W NSWC PC 0.000 0.000 1.200 OCT-07 0.500 OCT-08 0.000 1.700 0.000

Common - Integration NSWC PC 0.000 0.000 1.200 OCT-07 7.300 OCT-08 0.000 8.500 0.000

Common - Common C2 Various Various 11.105 9.467 OCT-06 0.000 0.000 0.000 20.572 0.000

Common - MVCS - H/W NSWC PC 0.000 0.000 1.506 OCT-07 1.468 OCT-08 0.000 2.974 0.000

Common - MVCS - S/W NSWC PC 0.000 0.083 1.245 OCT-07 1.274 OCT-08 0.000 2.602 0.000

Common - MVCS - Integration NSWC PC 0.000 2.943 OCT-06 2.235 OCT-07 0.000 0.000 5.178 0.000

Common - MVCS - ILS Various Various 0.000 0.000 0.535 OCT-07 0.000 0.000 0.535 0.000

Common - MPDL 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common - MPI CPAF Northrop Grumman-Bethpage, NJ 4.034 7.125 DEC-07 10.927 NOV-07 14.600 OCT-08 0.000 36.686 0.000

Common - Overarching 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common - Overarching - Sys Eng H/W Various Various 0.000 2.775 1.205 0.364 0.000 4.344 0.000

Common - Overarching - Sys Eng S/W 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common - Overarching - Envir & Safety 0.000 0.000 0.000 1.456 0.000 1.456 0.000

Common - Overarching - Integration 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common - Overarching - ILS 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common - Overarching - HSI Various Various 0.000 0.000 0.000 0.000 0.000 0.000 0.000

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-3, RDT&E PROJECT COST ANALYSIS DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development
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Contract Performing Total PY FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost to Total Target
Cost Categories Method Activity & Cost Cost Award Cost Award Cost Award Complete Cost Value of

& Type Location ($000) ($000) Date ($000) Date ($000) Date ($000) ($000) Contract
Common - MPCE ILS NSWC PC 0.000 0.000 0.300 OCT-07 0.000 OCT-08 0.000 0.300 0.000
MIW Team Trainer S/W WX NSWC PC 0.000 0.000 0.000 3.415 0.000 3.415 0.000
ASW - At-Sea T&E WX NUWC Newport RI 0.000 0.000 0.000 5.300 0.000 5.300 0.000
Common - HELO Support WX NAVAIR Pax River 0.000 0.000 0.000 5.400 0.000 5.400 0.000
MIW - ILS WX NSWC PC 0.000 3.347 OCT-06 1.857 OCT-07 0.000 0.000 5.204 0.000
MIW - HSI WX Various 0.000 0.000 0.000 0.000 0.000 0.000 0.000
MIW - T&E WX NSWC PC 0.000 0.168 OCT-06 1.119 OCT-07 1.665 OCT-08 0.000 2.952 0.000
MIW - At-Sea T&E TBD TBD 0.000 0.000 0.000 9.000 OCT-08 0.000 9.000 0.000
ASW Mission Module Development Various Various 70.799 0.000 0.000 0.000 0.000 70.799 0.000
ASW - Sys Eng H/W WX NUWC Newport RI 0.000 8.279 OCT-06 5.877 OCT-07 1.131 OCT-08 2.988 18.275 0.000
ASW - Sys Eng S/W WX SSC SD 0.000 9.749 OCT-06 3.350 OCT-07 0.000 OCT-08 0.000 13.099 0.000
ASW - Envir & Safety WX NUWC Newport RI 0.000 0.790 OCT-06 0.750 OCT-07 1.000 OCT-08 0.000 2.540 0.000
ASW - Integration WX NUWC Newport RI 0.000 7.241 OCT-06 3.996 OCT-07 1.300 OCT-08 1.383 13.920 0.000
ASW - ILS WX NUWC Newport RI 0.000 0.489 OCT-06 1.100 OCT-07 1.000 OCT-08 0.063 2.652 0.000
ASW - HSI WX NUWC Newport RI 0.000 0.750 OCT-06 0.310 OCT-07 0.000 OCT-08 0.000 1.060 0.000
ASW - T&E WX NUWC Newport RI 0.000 1.200 OCT-06 1.100 OCT-07 0.000 OCT-08 0.000 2.300 0.000
ASW - Program Management WX NUWC Newport RI 0.000 4.948 OCT-06 2.702 OCT-07 0.000 OCT-08 0.063 7.713 0.000
SUW Mission Module Development WX Various 34.223 0.000 0.000 0.000 0.000 34.223 0.000
SUW - Sys Eng H/W WX NSWC Dah VA 0.000 34.017 NOV-06 20.091 OCT-07 32.000 OCT-08 0.000 86.108 0.000
SUW - Sys Eng S/W WX NSWC DAH 0.000 1.670 NOV-06 0.088 OCT-07 6.000 OCT-08 0.000 7.758 0.000
SUW - Envir & Safety WX Various 0.000 0.832 NOV-06 0.614 OCT-07 3.000 OCT-08 0.000 4.446 0.000
SUW - Integration WX NSWC Dah VA 0.000 1.181 NOV-06 2.163 OCT-07 5.000 OCT-08 0.000 8.344 0.000
SUW - ILS WX NSWC Phd 0.000 2.550 NOV-06 2.700 OCT-07 4.105 OCT-08 0.000 9.355 0.000
SUW - H S I WX NSWC Dah VA 0.000 0.300 NOV-06 0.218 OCT-07 0.895 OCT-08 1.413 0.000
SUW - T&E WX NSWC Dah VA & Phd 0.000 0.260 NOV-06 0.586 OCT-07 3.000 OCT-08 0.000 3.846 0.000
SUW - Program Management WX NSWC Dah VA 0.000 0.817 NOV-06 1.820 OCT-07 2.300 OCT-08 0.000 4.937 0.000
Common Mission Module Development 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Common - FIRESCOUT (Integration & TCS S/W) Various Various 0.688 6.257 OCT-06 4.900 OCT-07 5.000 OCT-08 0.000 16.845 0.000

173.111 141.633 93.034 140.128 10.897 558.803 0.000

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-3, RDT&E PROJECT COST ANALYSIS DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development

    Subtotal Product Development
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Contract Performing Total PY FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost to Total Target
Cost Categories Method Activity & Cost Cost Award Cost Award Cost Award Complete Cost Value of

& Type Location ($000) ($000) Date ($000) Date ($000) Date ($000) ($000) Contract

MIW - BPAUV CPAF Bluefin, MA & NSWC PC 2.400 2.200 DEC-06 0.000 0.000 0.000 4.600 0.000
ASW - UDS NUWC Newport RI 0.000 8.500 OCT-06 0.765 OCT-07 0.000 OCT-08 0.363 9.628 0.000
ASW - USV NUWC Newport RI 9.310 0.000 0.750 OCT-07 0.000 OCT-08 0.188 10.248 0.000
ASW - UTAS/MSMOBS NUWC Newport RI 0.000 0.000 0.000 0.000 OCT-08 0.188 0.188 0.000
ASW - COMMS SSC San Diego CA 0.000 0.000 0.000 0.000 OCT-08 0.800 0.800 0.000
ASW - RMV MF Bi-STATIC NUWC Newport RI 0.000 0.000 0.000 0.000 OCT-08 2.475 2.475 0.000
ASW - SUPPORT MODULES NUWC Newport RI 0.000 0.000 0.000 0.000 OCT-08 0.020 0.020 0.000
ASW - COMMS (MULTI-MISSION RADIO) SSC San Diego CA 0.000 0.000 0.000 0.000 OCT-08 0.000 0.000 0.000
SUW - Supportive H/W WX NSWC Dah VA 0.000 6.279 DEC-06 0.092 OCT-07 0.000 OCT-08 0.000 6.371 0.000
SUW - NLOS-LS FFP Raytheon, AZ 0.000 0.000 0.000 0.000 NOV-08 0.000 0.000 0.000
SUW - NLOS-LS Module NSWC Dah VA 0.000 0.000 2.000 OCT-07 3.200 NOV-08 2.100 7.300 0.000
SUW - 30 MM Gun  (2 Guns per Module) FFP General Dynamics Land Systems 0.000 5.400 DEC-06 3.500 NOV-07 0.000 NOV-08 0.000 8.900 0.000
SUW - Med Cal Gun Module NSWC Dah VA 4.200 0.000 0.000 0.000 0.000 4.200 0.000
SUW - NLOS-LS Missiles for T&E FFP Raytheon, AZ 0.000 0.000 2.428 OCT-07 0.000 0.000 2.428 0.000
Common - Portable Seaframe L&R WX NUWC Newport RI 0.000 0.000 0.000 1.800 NOV-08 0.000 1.800 0.000
Common - Weapon Zone Enclosure WX NSWC Dah VA 0.000 0.000 0.000 0.900 NOV-08 0.000 0.900 0.000
Common - Testing Spares WX NSWC PC 0.000 0.000 0.000 2.700 NOV-08 2.700 0.000
SUW - 30 MM Gun MP 2 (2) FFP General Dynamics Land Systems 0.000 0.000 0.000 5.300 NOV-08 0.000 5.300 0.000
SUW - 30 MM Gun MP 3 (1) FFP General Dynamics Land Systems 0.000 0.000 0.000 2.650 NOV-08 2.650 5.300 0.000
Common - Portable Seaframe Simulator WX NSWC PC 0.000 0.000 0.000 8.543 NOV-08 0.000 8.543 0.000

15.910 22.379 9.535 25.093 8.784 81.701 0.000

Common - Program Management Support Various Various 1.893 1.900 OCT-06 1.947 OCT-07 2.155 OCT-08 0.000 7.895 0.000
Common - Travel Support PD NAVSEA 0.070 0.075 OCT-06 0.080 OCT-07 0.080 OCT-08 0.000 0.305 0.000
Common - ILS, C4I and Aviation Rep Support Various Various 2.490 2.400 OCT-06 2.275 OCT-07 3.043 OCT-08 0.000 10.208 0.000

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-3, RDT&E PROJECT COST ANALYSIS DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development

Remarks:

    Subtotal Equipment and Hardware

Remarks:
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Contract Performing Total PY FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost to Total Target
Cost Categories Method Activity & Cost Cost Award Cost Award Cost Award Complete Cost Value of

& Type Location ($000) ($000) Date ($000) Date ($000) Date ($000) ($000) Contract
4.453 4.375 4.302 5.278 0.000 18.408 0.000

193.474 168.387 106.871 170.499 19.681 658.912 0.000

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-3, RDT&E PROJECT COST ANALYSIS DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development

    Subtotal Management

Remarks:

    Total Cost

R-1 Line Item No  49 CLASSIFICATION: EXHIBIT R-3
PAGE 21 of 34 UNCLASSIFIED RDT&E PROJECT COST ANALYSIS



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-4, SCHEDULE PROFILE DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development
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1

PMS 420 LCS Mission Modules PMS 420 MP Schedule

Mission Package / MPCE Deliveries

FY07 FY08 FY09 FY10 FY11 FY12 FY13

MIW 1
4 QTR 07

MIW 1
4 QTR 07

MIW MP

ASW 1
4 QTR 08

ASW 1
4 QTR 08

ASW MP ASW 2
3 QTR 10

ASW 2
3 QTR 10

SUW MP SUW 1
4 QTR 08

SUW 1
4 QTR 08

SUW 2
4 QTR 09

SUW 2
4 QTR 09

Mission Package
Computing 

Environment

MPCE
MPCE 1, 2

FY06
MPCE 1, 2

FY06

Note: MP / MPCE delivery dates represent availability for ship integration and testing.



CLASSIFICATION:

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

SEP 07
SEP 08

APR 10
AUG 08

AUG 09
JUL 07

UNCLASSIFIED

EXHIBIT R-4a, SCHEDULE DETAIL DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 3129/LCS Mission Package Development

Schedule Profile

MIW MP 1 Deliveries
ASW MP 1 Deliveries
ASW MP 2 Deliveries
SUW MP 1 Deliveries
SUW MP 2 Deliveries
MPCE 3 Deliveries
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

430.672 36.312 46.042 52.000 0.000 0.000 0.000
0 0 0 0 0 0 0

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION DATE
    February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
 RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction

COST (In Millions)

Project Cost
RDT&E Articles Qty
A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Littoral Combat Ship (LCS) will be a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint 
force access into contested littoral regions. The threats challenging our naval forces in the littorals include mines, attacks by small surface craft, and quiet diesel 
submarines armed with a variety of anti-ship weapons. Such threats have great potential to be effectively employed by many less capable countries and non-state actors to 
prevent access, and use, of littoral areas by U.S. forces.

The LCS will use open-systems-architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battlespace and project 
offensive power into the littoral. LCS will operate with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including 
littoral anti-submarine warfare (ASW), anti-surface warfare (SUW) and mine countermeasures (MIW). LCS will also possess inherent capabilities, regardless of mission package 
installed, including intelligence, surveillance, reconnaissance (ISR), homeland defense, Maritime Interdiction/Interception Operations (MIO), anti-terrorism/force protection 
(AT/FP), air self-defense, joint littoral mobility, and Special Operating Forces (SOF) and logistic support for movement of personnel and supplies. 

This relatively small, high-speed surface combatant will compliment the U.S. Navy's AEGIS Fleet, DDG 1000, and CG(X) by operating in environments where it is less desirable 
to employ larger, multi-mission ships. It will have the capability to deploy independently to overseas littoral regions, remain on station for extended periods of time either 
with a battle group or through a forward-basing arrangement and will be capable of underway replenishment. It will operate with Carrier Strike Groups, Surface Action Groups, 
in groups of other similar ships, or independently for diplomatic and presence missions. Additionally, it will have the capability to operate cooperatively with the U.S. 
Coast Guard and Allies. 

The RDT&E portion of the LCS Program is comprised of design and development efforts required to deliver the Flight 0 Class Ships, including modular MIW, ASW, and SUW mission 
packages, construction of the first two Flight 0 Class Ships that will deliver in 2008 and the incorporation of lessons learned from the design, construction, and testing of 
the first two ships. Also includes the introduction of improved waterjets on both designs and a waterjet tunnel extension on the LM LCS design which will comprise the Flight 
0+ baseline.

The LCS Program achieved Milestone A and Program Initiation in May 2004, and is scheduled for a Milestone A update in FY08.

The LCS construction phase includes the construction of two LCS Fight 0 Class Ships, one of each of two designs, by two different industry teams, and includes Government 
Furnished Equipment (GFE) for ships systems, Final System Design (FSD) and Mission Systems and Ship Integration Team (MSSIT), and Outfitting and Post Delivery.
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                                                     LCS 1 ($M) LCS 2 ($M)
Basic Construction                              471 440
Change Orders                                    15 20
Other                                                    33 40
GFE                                                     12 7
Total End Cost                                    531 507
 
FSD/MSSIT                                         25 54
OF/PD                                               75 75
Total                                                 631 636

LCS 1 and LCS 2 Total Costs reflect a shortfall which will be addressed via a future reprogramming request.  
FY 2008 funding ($80.5M) shown under project 9999/Congressional Adds is for LCS 1 and LCS 2.  

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
    February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
 RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction

Notes:  

FSD/MSSIT - Final System Design / Mission Systems and Ship Integration Team                                           
OF/PD - Outfitting / Post Delivery                                               
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction
B. ACCOMPLISHMENTS/PLANNED PROGRAM:

FY 2007 FY 2008 FY 2009
Construction 401.672 0.000 0.000
RDT&E Articles Quantity 0 0 0
Provides for the construction, production, test and trials of LCS 1 and LCS 2 ships, including execution of Change Orders and procurement of Government Furnished Equipment 
(GFE), as well as Final System Design (FSD) and Mission Systems and Ship Integration Team (MSSIT) efforts.  

FY2007/FY2008:  Continued detail design and construction of LCS 1 (Lockheed Martin design) and LCS 2 (General Dynamics-Bath Iron Works design).  Completed procurement of GFE 
for both LCS 1 and LCS 2. Support and execute the ship pre-delivery test and trials (stage 1-7) and related certification efforts.

FY 2007 FY 2008 FY 2009
Outfitting and Post Delivery 29.000 36.312 46.042
RDT&E Articles Quantity 0 0 0
Provides for the integration and testing of the sea frame and separately acquired mission packages, implementation of instrumentation packages and validation of structural, 
seakeeping, hydrodynamic performance, emergent support during the execution of PDT&T, post-shakedown availability (PSA) to incorporate Engineering Change Proposals that allow 
for correction of trial card deficiencies, and mission critical upgrades, as required.

FY 2007: Initiated procurement of LCS 1 and LCS 2 spare and repair parts for shipboard equipment, shipboard equipage and tools, Force Protection Equipment, consumables, 
HAZMAT and other materials, and medical space items, including medical supplies. Completed validation of COSAL allowances for LCS 1. Completed development of an Interim 
Support Plan (ISP) for shipboard maintenance. Initiated procurement of shipboard maintenance equipment. Initiated procurement of instrumentation and data acquisition system 
(DAS) long-lead material. Initiated planning and coordination of post-delivery test and trials, including test plans and schedules for signature trials, HM&E assessments, and 
certification events.

FY 2008: Complete procurement of LCS 1 and LCS 2 spare and repair parts for shipboard equipment, shipboard equipage and tools, consumables, HAZMAT and other materials, and 
medical space items, including medical supplies. Complete procurement of shipboard maintenance equipment. Initiate instrumentation installation and integration. Complete 
detailed test plans and conduct Test Readiness Reviews (TRR). Perform engineering, planning and procurement of long lead material for the Industrial Post Delivery 
Availabilities (IPDA), scheduled immediately after ship delivery.  

FY 2009: Initiate operation of installed instrumentation equipment, collection of data and the analysis of critical ship performance parameters. Conduct testing of mission 
packages, sea frame, and the integrated product. Conduct Combat Systems Ship Qualification Trials (CSSQT) testing of Seaframes and mission packages. Perform emergent repairs 
during PDTT as required. Perform engineering, planning, work package development and procurement of long lead material for the Post-Shakedown Availabilities (PSA) for both 
LCS 1 and LCS 2. Conduct IPDA's for LCS 1 and 2 to correct trial card deficiencies and incorporate critical safety and mission critical ECP's that must be completed prior to 
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To Complete Total Cost  
78.741 0.000 131.241 234.673 242.184 252.298 227.441 CONT CONT
93.000 337.106 920.000 1,379.503 1,379.555 1,839.850 2,760.162 CONT CONT

2.786 24.552 47.353 45.261 10.701 CONT CONT
37.419 37.432 55.337 73.347 75.560 96.345 102.779 CONT CONT
3.349 28.499 34.791 47.246 30.028 30.389 30.283 CONT CONT

8.400 11.959 0.472 0.484 0.519 0.544 CONT CONT

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction
Sail Away.

C. OTHER PROGRAM FUNDING SUMMARY:
Line Item No. and Name
BLI 1600 (OPN)
BLI 2127 (SCN)
BLI 4221 (WPN)
BLI 0443 (APN)
BLI 1B5B/15BRO (OMN)
BLI 1B4B/14B50 (OMN)

D. ACQUISITION STRATEGY:
The LCS Program takes an evolutionary approach to acquisition that emphasizes completion of two initial Seaframe designs, the LCS Flight 0 Class ships, by two industry teams. 
The incorporation of lessons learned from the design, construction, and testing of the first two ships, as well as introduction of improved waterjets on both designs and a 
waterjet tunnel extension on the LM LCS design will comprise the Flight 0+ baseline to be awarded in FY08 and FY09.  The LCS Program Acquisition Strategy, uses a limited 
competition approach for existing industry teams to compete for the construction of Flight 0+ Class Ships in FY08 through FY09.
The LCS Program will concurrently initiate Class Design Services contracts to both industry design teams for development of a Navy Design Package. 

The LCS Program achieved Milestone A and Program Initiation in May 2004, and is scheduled for a Milestone A update in FY08.

E. MAJOR PERFORMERS:
Major Contractors:
General Dynamics - Bath Iron Works, Bath, ME
Austal USA, Mobile, AL
Lockheed Maritime Systems and Sensors, Moorestown, NJ
Marinette Marine Corporation, Marinette, WI

Government Field Activities:
NSWC Dahlgren, Dahlgren, VA
NSWC Carderock, Philadelphia, PA
Space and Naval Warfare Command (SPAWAR), Charleston, SC
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction
NSWC/Port Hueneme, Port Hueneme, CA

Universities:
Johns Hopkins University Applied Physics Lab, Laurel, MD
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Contract Performing Total PY FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost to Total Target
Cost Categories Method Activity & Cost Cost Award Cost Award Cost Award Complete Cost Value of

& Type Location ($000) ($000) Date ($000) Date ($000) Date ($000) ($000) Contract
LCS Ship 1 Construction Comp Lockheed Martin 259.088 138.933 VAR 0.000  0.000 0.000 398.021 0.000
LCS Ship 1 Change Orders Comp Lockheed Martin 0.000 15.000 VAR 0.000 0.000 0.000 15.000 0.000
LCS Ship 1 GFE Comp Lockheed Martin 8.772 3.228 OCT-06 0.000 0.000 0.000 12.000 0.000
LCS Ship 2 Construction Comp General Dynamics 188.913 183.127 VAR 0.000  0.000 0.000 372.040 0.000
LCS Ship 2 Change Orders Comp General Dynamics 0.000 20.000 VAR 0.000 0.000 0.000 20.000 0.000
LCS Ship 2 GFE Comp General Dynamics 6.275 0.725 OCT-06 0.000 0.000 0.000 7.000 0.000
LCS Ship 1 FSD/MSSIT Comp Lockheed Martin 24.200 0.800 6-Oct 0.000 0.000 0.000 25.000 0.000
LCS Ship 2 FSD/MSSIT Comp General Dynamics 46.782 7.218 VAR 0.000 0.000 0.000 54.000 0.000

534.030 369.031 0.000 0.000 0.000 903.061 0.000

Other Program Costs Various Various 0.000 32.641 VAR 0.000 0.000 0.000 32.641 0.000

0.000 32.641 0.000 0.000 0.000 32.641 0.000

0.000 0.000 0.000 0.000 0.000 0.000 0.000

0.000 0.000 0.000 0.000 0.000 0.000 0.000

Initial Outfitting / ISP Various Various 1.585 20.111 VAR 7.200 VAR 8.042 VAR 0.000 CONT 0.000
Testing WX NSWC (Various) 0.763 3.889 10.000 VAR 0.000 VAR 0.000 CONT 0.000
Post Delivery ECP's Comp LM/GD 0.000 5.000 14.312 VAR 23.000 VAR 0.000 CONT 0.000
PSA/PSA Planning WX Supship (Various) 0.000 0.000 4.800 VAR 15.000 VAR 0.000 CONT 0.000

2.348 29.000 36.312 46.042 0.000 CONT 0.000

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-3, RDT&E PROJECT COST ANALYSIS DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction

    Subtotal Product Development

Remarks:

    Subtotal Support Costs

Remarks:

    Subtotal Test and Evaluation

Remarks:

    Subtotal Management Services

Remarks:

    Subtotal Outfitting / Post Delivery
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Contract Performing Total PY FY 2007 FY 2007 FY 2008 FY 2008 FY 2009 FY 2009 Cost to Total Target
Cost Categories Method Activity & Cost Cost Award Cost Award Cost Award Complete Cost Value of

& Type Location ($000) ($000) Date ($000) Date ($000) Date ($000) ($000) Contract

536.378 430.872 36.312 46.042 0.000 CONT 0.000

CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-3, RDT&E PROJECT COST ANALYSIS DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction

Remarks:

    Total Cost
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EXHIBIT R-4, SCHEDULE PROFILE DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction
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FOR OFFICIAL USE ONLY – BUSINESS SENSITIVE – CONTAINS COMPANY PROPRIETARY INFORMATION 1

Notional Acquisition ScheduleNotional Acquisition ScheduleNotional Acquisition Schedule

Current as of 20 Dec 07

LCS 1 Delivery

LCS 2 Delivery

1 2 4 3Fiscal Year Quantities
FY07 FY08 FY09 FY10 FY11 FY12 FY13

DAE RVR
NOV

ASR 
OIPT

MS A
Prime

DAB
Review

MP Delivery A AM

Seaframe
Delivery

FY08 Award Deliver

FY09 Award

Deliver

FY08 / 09   
Ship Acquisition

Proposal Dev & Eval

RFP

S

DEA ASR 
Review

PDA

PDA

MS B

Notional Testing 
Schedule

DT/DT Assist MCM
Eng Test ASW/SUW

PSA

PSA

MCM IOT&E

ASW IOT&E

SUW IOT&E

Fleet Ready

Fleet Ready

M

DT/DT Assist
ASW/SUW

S



CLASSIFICATION:

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

1Q-4Q 1Q-4Q 1Q-2Q
2Q

4Q
2Q

1Q
4Q 1Q

1Q

UNCLASSIFIED

EXHIBIT R-4a, SCHEDULE DETAIL DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4 0603581N/LITTORAL COMBAT SHIP (LCS) 4018/Littoral Combat Ship Construction

Schedule Profile

Detail Design and Construction - Flight 0
Milestone B
LCS 1 Delivery (Flight 0)
LCS 2 Launch (Flight 0)
LCS 2 Delivery (Flight 0)
Post Shakedown Availability (PSA) LCS 1 & 2
PSA Sea Trials
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 9999/CONGRESSIONAL ADDS
B. ACCOMPLISHMENTS/PLANNED PROGRAM:

FY 2007 FY 2008 FY 2009
TBD/NEW PAYLOADS AND SENSORS UNMANNED SURFACE VEHICLE SYSTEM 0.000 1.590 0.000
RDT&E Articles Quantity 0 0 0
Funding to design, produce and test modular USV subsystems and autonomy on existing USVs.  Modularity will reduce cost and schedule to integrated new payloads while improved 
autonomy will enable future concept of operation for USVs.

FY 2007 FY 2008 FY 2009
TBD/Remote Multi-Mission Vehicle Anti-Submarine Warfare (ASW) 0.000 2.385 0.000
RDT&E Articles Quantity 0 0 0
Funding to support a feasibility demo of a single tow capability for Medium Frequency Bi-Static capability.

FY 2007 FY 2008 FY 2009
Fully Fund LCS 1 and 2 0.000 80.485 0.000
RDT&E Articles Quantity 0 0 0
Funding for construction of LCS 1 and LCS 2

FY 2007 FY 2008 FY 2009
9997N/LCS Mission Module Enhanced Tactical Response 4.201 0.000 0.000
RDT&E Articles Quantity 0 0 0
Funding to extend depth of program of record derivation and select non program of record risk mitigation efforts to: Field a Continuous Active Sonar (CAS) capable integrated 
ASW USV threat redetection, localization and engagement capability; Develop a common USV sensor launch & recovery system; Establish the LCS ASW Operations Support Center to 
provide end-user responsive �pier side� operator training refresh, reachback mission planning and prosecution support; Adapt netted distributed sensor grid communication 
protocols and data sharing methods for off board sensor systems real time situational awareness; Enable Mission Module USV increased bandwidth communications connectivity, 
and advanced autonomous data fusion and contact management

FY 2007 FY 2008 FY 2009
TBD/ASW CONTACT MANAGEMENT MISSION PLANNING IMPROVEMENT 0.000 2.782 0.000
RDT&E Articles Quantity 0 0 0
Funding to provide a robust ASW fused-data mission planning and in-situation execution decision aid capability for a multi-platform, network-based system-of-systems.  This 
would allow for a capability to assimilate, evaluate, fuse, and provide situational awareness with rapid re-planning capability to Fleet Commanders and tactical operators

FY 2007 FY 2008 FY 2009
TBD/LCS MISSION PACKAGE ENTERPRISE 0.000 3.975 0.000
RDT&E Articles Quantity 0 0 0
This funding initiative will extend the process across the Enterprise and conduct coordinated �build-test-build� spiral testing for LCS Mission Packages and embarked offboard 
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E PROJECT JUSTIFICATION (CONTINUATION) DATE
February 2008

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDTEN/BA 4       0603581N/LITTORAL COMBAT SHIP (LCS) 9999/CONGRESSIONAL ADDS
platforms.  The focus will be on proactively executing technology innovation transitions, assessing operational effectiveness improvements and managing the risks involved 
through regularly scheduled at sea evaluations.

FY 2007 FY 2008 FY 2009
9821N/C Remote Operation of Active Sonar Technology 0.996 0.000 0.000
RDT&E Articles Quantity 0 0 0
Funding is for efforts to optimize active Sonar operating depth and source transmission to achieve the best acoustic coverage for the mission area and target scenario, based 
on the available source transmission and receiver processing characteristics in support of the ASW Mission Package.

FY 2007 FY 2008 FY 2009
9822N/C Unmanned Surface Vehicle Concepts & Technology 2.150 0.000 0.000
RDT&E Articles Quantity 0 0 0
Initiated common USV program transition, concept development, and integration for LCS. This concept focused on a critical need of the Navy as it seeks to develop and deploy 
rapidly reconfigurable, multi-mission unmanned surface vehicles (USVs) of modular design . This effort provided:
 Systems engineering and modeling and simulation (M&S) tools to support USV system module development and budget decisions 
 Assessment of operational performance versus cost, programmed capabilities, engineering concepts/designs
 Risk analyses of operational concepts, and combination of USV systems and Sensor technology.

FY 2007 FY 2008 FY 2009
9996N/LCS ASW Mission Area Commonality 2.247 0.000 0.000
RDT&E Articles Quantity 0 0 0
Conduct coordinated "build-test-build" testing for LCS surface combatants and embarked off-board platforms, demonstrate an accelerated path towards enhanced joint net-centric 
operational ASW effectiveness.
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